

Basic Project with Gantt Chart



	Task Name	Start Date	End Date	Status	Duration	Predecessors	% Complete	Assigned To	Comments
1	<input type="checkbox"/> Concept finalized	05/22/17	07/03/17	In Progress	31d		37%		
2	Project Proposal handed in	05/22/17	06/19/17	In Progress	21d		50%		
3	Proposal Presentation to Unitec	06/26/17	06/27/17	In Progress	2d		50%		
4	Finalisation with Elim	06/22/17	07/03/17	Not Started	8d		0%		
5	<input type="checkbox"/> Promotional Material	05/01/17	08/18/17	In Progress	80d				
6	Font & colours confirmed	05/01/17	05/02/17	In Progress	2d				
7	Billboards, Flyers & Posters made	06/26/17	07/17/17	Not Started	16d				
8	Sent to Printing	08/04/17	08/15/17	Not Started	8d				
9	All items collected and sent to each location	08/15/17	08/18/17	Not Started	4d				
10	<input type="checkbox"/> Filming	07/17/17	08/08/17	Not Started	17d				
11	Video items filming organised	07/17/17	07/20/17	Not Started	4d				
12	Filming	07/20/17	07/28/17	Not Started	7d				
13	Film Editing	07/28/17	08/08/17		8d				
14	<input type="checkbox"/> Social Media	08/09/17	09/01/17		18d				
15	Personalised Gantt Chart	08/09/17	08/10/17		2d				
16	Email out SM plan	08/10/17	08/10/17		1d				
17	Commence SM campaign	08/14/17	08/16/17		3d				
18	Campaign	08/16/17	09/01/17		13d				
19	<input type="checkbox"/> Experience and Decor	07/25/17	09/01/17	Not Started	29d				
20	Plans made sent to builders ect	07/25/17	08/01/17	Not Started	6d				
21	Final set up	08/31/17	09/01/17	Not Started	2d				
22	Compile all pieces and arrange drop off to each location	08/29/17	08/31/17		3d				
23									

	Apr 30							May 7							May 14							May 21							May 28								
	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M

Font & colours confirmed





